
           FY 2004 POLLUTION PREVENTION TARGETS                DATE: March 4, 2004 
 

 ACTIVITIES  TARGET UPDATE 
1. Replace large Iridite uses Performance testing done The  order of PreKote was shipped to GRC on 3/1/04. 

2. Garnet Recycling 
Complete installation, optimize 
performance & implement (investigate 
business-wide applications) 

A few more parts are needed to complete the assembly of the garnet 
recycling equipment.  Performance test scheduled for March. 

3. Life Cycle Assessment Tools 
Determine and implement 2 applications 
- Refrigerants / chillers – ODCs 
- Uninterruptible Power Supply 

No news. 

4. Flywheel Universal Power Supply Conduct study No news. 

5. Reduction of chemicals at PBS 
All 4 major facilities:  
a.)  Assessed for excessive chemicals 
b.) Chemicals disposed or recycled 

Report in progress.  Reviewers found provided some comments.  
Individual locations need to be inspected. 

6. AP/EPP web site  Implement D. White to talk to CSU to get a programmer. 

7. Real Time Monitoring pilot study at Lewis 
Field Implement prototype unit Funding needed.  National Science Foundation assistance possible.  D. 

White to contact US EPA for assistance. 

8. P2 Awareness site Implement Complete.  Report on S: drive. 
Recent news:  Building 64 Tyvek suits to be collected for recycling. 

9. Implement AP/EPP at PBS  One training session / up on  Web site D. White to work on logistics for orders. 

10. Develop a SOLAR-based P2/Recycling 
training module Make available May depend on installation of web site. 

11. Expand AP / EPP to 15 categories  15 categories posted Remaining 5 categories to be added to P2 web site. Programming a 
rating tool to be done later. 

12. Lawn care chemical replacement Study and contract language L. Sekura will put together a new proposal.  Lallier and Sekura to 
discuss replacement for weed killer Roundup. 

13. Develop AP/EPP language for contracts Five contracts with language D. White to work on logistics for orders. 

14. Contact cleaner replacement Implement substitute Complete.  Report on S: drive. 

15. Biodegradable Cafeteria supplies Conduct study Funding needed.  L. Sekura to write proposal. 

16. Convert GRC vehicles to CNG / E85/ 
other alternative fuels. Conduct study Study still in progress.  Alternate fuel vehicles to be employed as 

replacements at regular intervals.  Ongoing 
17. Icing Research Tunnel boot replacement Conduct study Complete.  See S:drive report.  Study will be a Code R highlight. 

18. Alternative power investigation Conduct feasibility study First Energy claims no renewable energy possible.  Checking other 
alternatives. 

19. SPF at PBS Conduct feasibility study No news to report. 

20. Study of low-strength mortar and flowable 
fill containing recycles Develop guidance document Draft review in progress. 

21. Replace 1,1,1-trichloroethane / machine 
shop chemicals Issue report on replacement chemicals Substitutes being used in 4 locations.  Others being investigated. 

22. Create SAGE-like program to recommend 
alternates Search tool available on net for GRC Group looking at processes to improve. 

23. Replace paint remover in Hangar. Methylene chloride replaced KSC to provide schedule for laser technology demo. 

 


